

PROJECT STATUS REPORT

Test Workspace Board

Generated: Monday, 25 May 2026
Time: 1:00:25 pm

FULL WORKSPACE AUDIT

TOTAL TASKS

2

In project backlog

COMPLETION

50%

1 of 2 done

OVERDUE

1

Needs attention

CONTRIBUTORS

2

Active assignees

Backlog & Milestone Details

To Do

1 tasks

First Task

This is a detailed description of the first task to ensure wrapping works correctly in the generated PDF.

HIGH PRIORITYFRONTEND

Checklist: 1/2 (50%)

[x] Create API endpoint

[] Connect database

Due: 24 May 2026 | Assigned: john_doe

Done

1 tasks

Completed Milestone

A finished task with some description

DONE

Due: 25 May 2026 | Assigned: jane_doe

